

# One Community Center (OCC) Update

January 2017



## Actions taken since October 8, 2016 Town Hall Meeting:

1. Line-of-Credit application submitted to Catholic Diocese of Honolulu.
  - a. Favorable credit rate
  - b. Diocesan requirement - cash-on-hand or Capital Campaign pledges to equal 50% of requested line-of-credit.
  - c. Diocese kept informed of OCC status since inception.
  - d. \$317,000 in design/planning expenses due by July, 2017.
  
2. Capital Campaign Committee organized and moving forward.
  - a. Eric Westmoreland is the Chair of the Capital Campaign Committee.
  - b. Action items include pulpit announcements, bulletin inserts and information from Catholic Stewardship Commission (CSC) in the monthly newsletter.
  
3. OCC Construction:
  - a. 100% design to be completed by July, 2017.
  - b. Construction to begin in early June, 2018 (coincides with the completion of the 2017-2018 St. John Apostle & Evangelist Preschool school year).
  - c. Construction expected to take 12 - 18 months
  
4. Preschool:
  - a. Preschool will be operational on site until June 2018.
  - b. Diocesan Catholic School Department is participating in activities and events concerning the relocation of the school.
  - c. Preschool will be moved to an off-campus location.
  - d. A number of locations are being vetted and final selection will be made in the best interest of the Preschool and the Parish